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August 23,2005 

Mr. Davc Lazarides 
Director of Processing 
Illinois Commerce Commission 
527 E Capitol Ave 
Springfield, IL 62701 

Re: Petition for Supplemental Order 
Commission Order # T03-0103 

Mr. Lazarides, 

1 The purpose of this letter is to request petition for supplemental order for an extension of 
the ending date to complete the project. The current order (TO3-0103) expires on September 9, 
2005. The project is estimated at a total cost of over $3 million. As you know, the project 
includes several state and federal funding sources including the following: Illinois Department 
of Commerce & Economic Opportunity CDAF', Rural Development RBEG, Delta Regional 
Authority, and Illinois Department of Transportation Rail Funds. The reason for the request is 
that it has taken longer than expected to work thru the process with the various agencies and their 
various special grant conditions. The project also involves the County of Hamilton and the 
Hamilton County Economic Development Commission. Various agreements with all of the 
groups have been prepared and executed. The Sidetrack Agreement is prepared and awaiting 
signatures. All funds for the project are currently committed and we are awaiting final approval 
from IDOT and the preparation of the final funding agreement. 

The project has been bid and we expect to award the contracts by September 15,2005. 
The construction time for the project is estimated to be five months. We are requesting a 9 
month extension to allow for the fmal agreements and approvals to be obtained and for 
construction to be completed. This timeframe includes a couple of months to accommodate any 
changes that may be needed to due to weather issues. 

Thank you for your consideration of this request. If you have any questions or require 
additional information, please feel free to call me. 

Sincerely, 

I 

Roger Swartz 


